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CCR No. 97-0262 Logged Date 3/4/97 Rev. Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class I

Title (description)
CSS New L4 for SRF and Generic Gateway

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0561

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation and/or compliance of
release B TAMs and/or DID 304 rejection letter comments.

New requirements for Release B.

Proposed Solution

Requirements and links are modified as warranted. For non-allowable attribute values use:
‘Unverified’” for acceptance and system verifications status; ‘test’ for verifications method;
‘approved’ for L4 status; ‘mission essential’ for requirement category; ‘CSMS' for segment;
‘functional’ for type (L4s and RbRS).

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [ M&o [
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Dan lredell (Signed) Dan H. Iredell 2/28/97
Signature Date
Office Office Manager (Signed) Edward J. Nicosia 2/28/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (Signed) Paul Fingerman 3/27/97

Signature Date
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